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Statement of Purpose

The purpose of the Installation Action Plan is to outline the total multi-year restoration program for an instal-
lation. The plan will define Installation Restoration Program requirements and propose a comprehensive
approach and associated costs to conduct future investigations and remedial actions at each Installation
Restoration Program site at the installation.

In an effort to coordinate planning information between the Installation Restoration Program manager, major
Army commands, installations, executing agencies, regulatory agencies, and the public, an Installation
Action Plan has been completed for Fort Sam Houston. The Installation Action Plan is used to track require-
ments, schedules, and budgets for all major Army installation restoration programs.

All site-specific funding and schedule information has been prepared according to projected overall Army
funding levels and is therefore subject to change. Ft Sam Houston is expected to be RIP in FY05.

The following agencies contributed to the formulation and completion of this Installation Action
Plan:

Engineering & Environment, Inc.
Fort Sam Houston/Camp Bullis
IMA-SWRO

MWH

Shaw Environmental

TCED

TCEQ

USACE

USACE- Tulsa

Weston Solutions

Fort Sam Houston - Installation Action Plan
Statement of Purpose



Acronyms & Abbreviations

AEDB-R Army Environmental Database- Restoration
APAR Affected Property Assessment Report
BAMC Brooke Army Medical Center

CTC Cost-to-Complete

DERA Defense Environmental Restoration Act
DPW Directorate of Public Works

DSERTS Defense Site Environmental Restoration Tracking System (now AEDB-R)
EOD Explosive Ordnance Disposal

EPA Environmental Protection Agency

ER,A Environmental Restoration, Army

FS Feasibility Study

FTSH Fort Sam Houston

FY Fiscal Year

HW Hazardous Waste

IAP Installation Action Plan

I0C Industrial Operations Command

IRA Interim Remedial Action

IRP Installation Restoration Program

LTM Long-term Monitoring

MCL Maximum Contaminate Level

MEDCOM U.S. Army Medical Command

NPL National Priorities List

NE Not Evaluated

NFA No Further Action

NPDES National Pollution Discharge Elimination System
POL Petroleum, Oil and Lubricants

PA Preliminary Assessment

PCB Polychlorinated Biphenyls

PST Petroleum Storage Tank

RA Remedial Action

RA (C) Remedial Action — Construction

RA (O) Remedial Action — Operation

RAB Restoration Advisory Board

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

REM Removal

RFA RCRA Facility Assessment

RFI RCRA Facility Investigation

RI Remedial Investigation

RRS Risk Reduction Standard

RRSE Relative Risk Site Evaluation

SAS Satellite Accumulation Site

Sl Site Inspection

SWMU Solid Waste Management Unit

SVOCs Semi Volatile Organics

TCE Trichloroethylene

TCEQ Texas Commission on Environmental Quality (formerly TNRCC)
TPH Total Petroleum Hydrocarbons

TNRCC Texas Natural Resource Conservation Commission (now TCEQ)
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Acronyms & Abbreviations

TRRP Texas Risk Reduction Program

USACHPPM United States Army Center for Health Promotion and Preventive Medicine
USAEHA United States Army Environmental Hygiene Agency
VOCs Volatile Organic Compounds
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STATUS:

# OF AEDB-R SITES:

#OF POTENTIAL CLEANUP
SITES

DIFFERENT SITE TYPES:

CONTAMINANTS OF

CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE REM/
IRA/RA:

DURATION:

Non-National Priorities List (NPL). RCRA Part A permit, 1980.
RCRA Part A permit terminated by TDH letter dated February 3, 1984.

26 sites
3 Active ER,AEligible Site
6 Response Complete ER,A Eligible Site
17 Response Complete Non-ER,A Eligible Sites
26 Munition Rule Sites

5 Potential AEDB-R sites: Pershing Field, Hazardous Waste Storage Area,
Fire Training Area, Acid Tank Site, and Former Medical Waste Incinerator

1 Contaminated Soil Pile
3 Landfills

1 Pistol Range

2 Radioactive Waste Area

7 Contaminated Buildings

1 Building Demo/ Debris Removal
4 Maintenance Yards

5 Underground Storage Tanks

2 Unexploded Munitions/Ordnance

Metals, SVOCs, VOCs, PCBs, POL, Pesticides, Chemical Agents, Medical
Waste, Radioactive Materials, Explosives

Soil, Surface Water, Groundwater

RA at 11 sites: FTSH-06, 14, 15, 19, 20, 21, 22, 23, FTSH-13, Pershing
Firing Range and FTSH-26, Landfills, Landfill 10 and 12

RA at 1 site

RI at 1 site

LTM at 3 sites

RA at FTSH-30in FY05

Year of IRP Inception: 1987
Year of IRP Completion excluding LTM/LTO: 2005
Year of IRP Completion including LTM/LTO: 2016

Sam Houston - Installation Action Plan
Summary - Page 1



Installation Information

SITE DESCRIPTION: ||| Fort Sam Houston (FSH) is located on 3,265 acres of land in Bexar
County, Texas. It is situated entirely within the city limits of San Antonio,
Texas (metropolitan population 1,300,000 plus), approximately 2.5 miles
northeast of the downtown area. The installation is bordered by Rittiman
Road on the northern boundary, the Missouri, Kansas and Texas Railroad
on the east, Interstate Highway 35 on the south, and Austin Road and
Harry Wurzbach Road on the west.

IRP EXECUTING ||| Investigation Phase Executing Agency:

AGENCIES: U.S. Army Garrison, Fort Sam Houston, Texas
Remedial Design/Action Phase Executing Agency:
U.S. Army Corps of Engineers, Tulsa District

REGULATORY ||| Federal: U.S. Environmental Protection Agency, Region VI
PARTICIPATION: ||| State: Texas Commission on Environmental Quality (TCEQ)

REGULATORY ||| - Non-NPL
STATUS: ||| - No Further Remedial Action is planned under Superfund, EPA Letter
dated June 16, 1999
- RCRA Hazardous Waste Part A Permit, November 1980 — Termination
letter received from the TDH on February 3, 1984
- Notice of Violations (NOV) — 5
- Notice of Deficiency (NOD) — 1
- Interagency Agreements — None
- Federal Facility Agreements — None

MAJOR CHANGES TO IAP ||| None
FROM PREVIOUS YEAR:
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LOCATION:

HISTORY:

MISSION:

Installation Description

Fort Sam Houston (FSH) is located on 3,265 acres of land in Bexar County, Texas. Itis
situated entirely within the city limits of San Antonio, Texas (metropolitan population 1,300,000
plus), approximately 2.5 miles northeast of the downtown area. The installation is bordered
by Rittiman Road on the northern boundary, the Missouri, Kansas and Texas Railroad on the
east, Interstate Highway 35 on the south, and Austin Road and Harry Wurzbach Road on the
west.

Fort Sam Houston (FSH) is an active U.S. Army facility and is not on any proposed closure
list. The U.S. Army first came to San Antonio in 1845, occupying rented facilities for military
activities. The present installation began in 1870-1875 with the donation of 92 acres of land
by the City of San Antonio. Over the years, additional land was acquired to accommodate the
expansion of activities on the post. In 1890, the post was designated Fort Sam Houston.

FSH is rich in its contributions to the history of the City of San Antonio, the State of Texas and
the U.S. Army. FSH has hosted several people of note, including Apache Chief Geronimo,
Theodore Roosevelt and General “Blackjack” Pershing. FSH was also the home of the first
Aero Squadron (from which the U.S. Air Force was born) and provided the first training for the
development of airborne infantry. Because of these achievements, several properties on the
post have been protected through the designation of a National Historic Landmark District.

Since Fort Sam Houston’s founding, it has performed five basic missions: headquarters,
logistical base, garrison, mobilization and medical support. Presently, FSH serves as an
administrative instructional/training and medical center. FSH provides support for six major
assigned/attached tenant units, including U.S. Army Medical Command (MEDCOM), U.S.
Army Medical Department Center and School (AMEDDCA&S), Brooke Army Medical Center
(BAMC), U.S. Army Fifth Recruiting Brigade (SW) Regional, Southern Command and Head-
guarters, Fifth U.S. Army. FSH also has a sub-installation, Camp Bullis, under its command.
Camp Bullis is used as a training facility and is located northwest of FSH. FSH supports
more than a dozen other smaller services and agencies. Because FSH has provided a
variety of missions over the years, it has not seen periods of inactivity.

Fort Sam Houston - Installation Action Plan
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Three IRP sites are active (FTSH-26, 29, 30), that included Landfills 2, 3, 4A, 4B, 5, 6, 7, 8A, 8B, 10 and 12.

Fort Sam Houston - Installation Action Plan
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Previous Studies

Title Author
1 |Installation Assessment of For Sam Houston, Texas and Environmental Science & Feb-82
Subinstallations Enaineering, Inc
2 |Hydrogeologic Study AEHA 1985
3 |Site Assessment Report, UST Area - Building 330 Geo-Marine, Inc. Nov-89
4 |Confirmation Study at the Pesticide Storage Building (Building [O'Brien & Gere Engineers, Aug-90
1134) Inc.
5 |Site Assessment at Transportation Motor Pool Engineering-Science, Inc Jun-91
6 |Draft Report Environmental Site Survey Building 1874 Engineering-Science, Inc Dec-92
7 |Contamination Assessment Study, Soil Remediation Facility  [Engineering-Science, Inc Dec-92
Site - Building 3824
8 |0Oil and Hazardous Substances Emergency Contingency Plan Feb-94
9 |0il/Grease Trap Site Sampling and Evaluation Report Engineering-Science, Inc Jun-94
10[Assessment of Storage Pad for Polychlorinated Biphenyls EA Engineering, Science, May-95
Building 1171 and Technoloagy
11|Assessment for Mercury at Water Treatment Plant Building EA Engineering, Science, May-95
2194 and Technology
12 [Building 4226 Evaluation EA Engineering, Science, Jun-95
and Technoloay
13|Preliminary Assessment Screening Medical Incinerator EA Engineering, Science, Jun-95
and Technoloagy
14 Fort Sam Houston and Camp Bullis Landfill Assessment EA Engineering, Science, Jun-95
Report and Technoloagy
15]|Preliminary Assessment Screening 2500 Block Environmental |EA Engineering, Science, Jun-95
Compliance Support Project and Technoloagy
16 [Assessment of Oil/Water Separator Needs at Ft Sam Houston |EA Engineering, Science, Jun-95
PQL Sites and Technoloagy
17[Pollution Prevention Plan Mariah Associates, Inc. Dec-95
18|Work Plan for Groundwater Monitoring at Fort Sam Houston Earth Technology, Inc May-96
19|Preliminary Assessment Screening Report for Pershing Firing |TRC Mariah Associates Inc. Aug-96
Range
20 R. F. Weston Sep-98
21|Final Site Specific Field Sampling and Analysis Plan, Pershing |IT/OHM Remediation Service] Dec-98
Firing Range Remediation Corporation
22|Final, Remedial Action Work Plan, Pershing Firing Range IT/OHM Remediation Service| May-99
Remediation Corporation
23|Closure of <90 Day Hazardous Waste Site Assessment R. F. Weston Aug-99
Closure Site Investigation Report
24|Final Remedial Action Report for Soil Removal at Pershing IT/TOHM Remediation Service] Nov-99
Firing Range Corporation
25|Field Summary Report Landfill 10 Remediation IT’TOHM Remediation Service] May-00
Corporation
26 |Field Summary Report Landfill 12 Remediation IT/TOHM Remediation Service| May-00
Corporation
27 |Draft Affected Property Assessment Report Landfill 8B (EOD |IT/OHM Remediation Service] Dec-00
Area) Corporation
28|Exploratory Investigations Final Summary Report Landfills 2, 3,|IT/OHM Remediation Service| Dec-00
4A,. 4B, 5,6, 7, and 8A Corporation
29|Additional Confirmation Sampling Report Addendum to IT’TOHM Remediation Service| Feb-01

Remedial Action Report Soil Removal Pershing Firing Range
Remediation

Corporation

Fort Sam Houston - Installation Action Plan
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Previous Studies

Title Author

30|Final Affected Property Assessment Report Landfill 12 IT’TOHM Remediation Service| Sep-01
Corporation

31|Final Affected Property Assessment Report Landfill 10 IT’TOHM Remediation Service| Oct-01
Corporation

32|Draft Self-Implementation Notice and Draft Field Summary IT’TOHM Remediation Service] Oct-01
Report Addendum for Landfill 12 Corporation

33|Draft Self-Implementation Notice and Draft Field Summary IT/TOHM Remediation Service| Oct-01
Report Addendum for Landfill 10 Corporation

Fort Sam Houston - Installation Action Plan
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Fort Sam Houston

ER,A ACTIVE SITES
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FTSH-26 (PAGE 1 OF 5)
LANDFILLS 8A, 8B, 10, 12

SITE DESCRIPTION STATUS

This site is comprised of 4 individual landfills that are located through-

out the eastern to the east-central portion of FSH. They include RRSERATING:

Landfills #8A, 8B, 10, and 12. These landfills were once used for Medium

disposal of unknown waste, as well as domestic waste, construction CONTAMINANTS OF CONCERN:
debris, and organic debris. Metals, SVOCs, UXO

See following pages for individual landfill site descriptions. MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RI/FS
PROPOSED PLAN FUTURE IRP PHASE:

The proposed plan is to complete investigations at Landfill 8A, com- RI/FS, LTM
plete reports and abandon monitoring wells at Landfills 10 and 12, and
perform long-term monitoring at Landfill 8B.

See following pages for site description of individual landfills.

Fort Sam Houston - Installation Action Plan
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SITE DESCRIPTION

Landfill 8A is located within the eastern portion of FTSH and is cur-
rently designated under FTSH-26 in AEDB-R. This landfill is currently
located beneath the north end of the new BAMC parking lot. It is
estimated to be 6.5 acres in size. This cover and compact landfill is
reported to have received construction debris into the 1970s.

A landfill assessment was performed in 1994 and 1995 that included
surface and subsurface soil sampling, and monitoring well installa-
tion. Metals were detected in surface soil samples at concentrations
above maximum background. Subsequently, groundwater sampling
was performed which revealed metals above the MCL. Background
concentrations have not been established.

In June 2000, 12 soil borings were installed to provide sufficient data
to define the approximate limits of the landfill and to determine the
characteristics of the waste.

On January 25, 2001, FSH received a TNRCC response letter recom-

mending further investigation and reporting. Only one of 12 borings
drilled found measurable quantities of groundwater.

PROPOSED PLAN

FTSH-26 (paGE 2 OF 5)
LANDFILL 8A

STATUS

RRSE RATING:

Medium

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

RI

FUTURE IRP PHASE:

RC

Arequest for closure will be submitted; no further action is expected. TCEQ verbally agreed that NFA was

acceptable in a Feb 2004 meeting.

Existing wells will be abandoned.

Fort Sam Houston - Installation Action Plan
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SITE DESCRIPTION

Landfill 8B is located within the eastern portion of FTSH and is cur-
rently designated under FTSH-26 in AEDB-R. This landfill is also
known as the EOD area at the Pershing Firing Range (FTSH-13) and
is located due east of the former firing range. This landfill is approxi-
mately 4 acres in size. This cover and compact landfill is reported to
have received construction debris, and potentially exploded and
unexploded ordnance during the 1970s.

FTSH-26 (PAGE 3 OF 5)
LANDFILL 8B

STATUS

RRSE RATING:

Medium

CONTAMINANTS OF CONCERN:
Metals, SVOCs, UXO

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

A landfill assessment was performed in 1994 and 1995 that included COMPLETED IRP PHASE:

subsurface soil sampling and monitoring well installation. Metals PA/SI

were detected at concentrations above maximum background. CURRENT IRP PHASE:
Subsequently, groundwater sampling was performed which revealed RIES

metals above the MCL. Background concentrations have not been

established. Ell_J'\;II'UREIRP PHASE:

In 1996, a preliminary assessment screening was performed at this
site and identified that SVOCs and metal concentrations in the soll
were above protective concentration levels. In 1999, a UXO and geophysical survey was performed which
identified potentially explosive debris.

Site characterization fieldwork by way of exploratory trenching was completed in June 2000 and an Affected
property assessment report was submitted in December 2000, recommending a future RA (removal). Further
evaluation, however, is expected to show that the site does not pose a significant environmental risk. This,
coupled with the potential UXO hazard, has led to a reassessment of the need for any removal.

PROPOSED PLAN

Perform a background study for metals in groundwater. Submit a closure report. Long-term monitoring is
expected.

Fort Sam Houston - Installation Action Plan
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SITE DESCRIPTION

Landfill 10 is located within the northeastern portion of FTSH and is
currently designated under FTSH-26 in AEDB-R. This landfill was
located east-southeast of the national cemetery. This landfill was
approximately 10 acres in size. This covered, surface-dump landfill
contained construction and cemetery debris. It is unknown as to when
this surface dump was in use.

A landfill assessment was performed in 1994 and 1995 that included
subsurface soil sampling and monitoring well installation. Metals were
detected in at concentrations above maximum background. Subse-
guently, groundwater sampling was performed which revealed metals
above the MCL. Background concentrations have not been estab-
lished.

A removal action was performed between November of 1999 and
February 2000. The final report was submitted to the TCEQ in Octo-
ber 2000.

TCEQ review comments to the field summary report were sent to

FSH on January 11, 2001, requiring additional investigation and reporting. Confirmation sampling was per-
formed in May 2001. An APAR recommending NFA was prepared and submitted to TCEQ on November 5,

2001. This report is under TCEQ review.

PROPOSED PLAN

FTSH-26 (PAGE 4 OF 5)
LANDFILL 10

STATUS

RRSE RATING:

Medium

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

None

FUTURE IRP PHASE:

LT™

The proposed plan is to abandon monitoring wells after acceptance of APAR by TCEQ.
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SITE DESCRIPTION

Landfill 12 located within the northeastern portion of FTSH and is
currently designated under FTSH-26 in AEDB-R. This landfill is
approximately 1 acre in size. This landfill is reported to be an area fill

with no control and received construction debris and domestic refuse.

It is believed that this area was used during the 1950s.

A landfill assessment was performed in 1994 and 1995 that included
soil gas and geophysical surveys, surface soil sampling and monitor-
ing well installation and sampling. Minimal concentrations of metals
were detected at above maximum background. Subsequently,
groundwater sampling was performed, which revealed metals above
the MCL. Background concentrations have not been established.

A removal action was performed between February and March 2000.
The final report was submitted to the TCEQ in October 2000.

TCEQ review comments to the Field Summary Report were sent to
FSH on January 10, 2001, requiring additional information to be
submitted. An APAR recommending NFA was prepared and submit-

ted to TCEQ on November 5, 2001. The TCEQ did not agree with the

classification of the aquifer as a class 3 groundwater source and
therefore did not approve the APAR. The APAR is being revised with
the aquifer classified as a class 2 groundwater source.

PROPOSED PLAN

FTSH-26 (PAGE 5 OF 5)
LANDFILL 12

STATUS

RRSE RATING:

Medium

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

None

FUTURE IRP PHASE:

LT™

The proposed plan is to abandon monitoring wells after TCEQ acceptance of APAR.
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FTSH-29 (paGE 1 OF 4)
LANDFILLS 4A, 6 AND 7

SITE DESCRIPTION STATUS

This site is comprised of 3 individual landfills that are located through-

out the eastern to the east-central portion of FSH. They include RRSERATING:

Landfills #4A, 6, and 7. These landfills were once used for disposal of | Medium

unknown waste, as well as domestic waste, construction debris, CONTAMINANTS OF CONCERN:
medical waste, and organic debris. Metals, SVOCs

See following pages for individual landfill site descriptions. MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RI
PROPOSED PLAN FUTURE IRP PHASE:

See following pages for site description of individual landfills. RI/FS, LTM

Fort Sam Houston - Installation Action Plan
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SITE DESCRIPTION

Landfill 4A is located within the east central portion of FTSH. The
AEDB-R designation changed from FTSH-26 to FTSH-29. This
landfill is located north and west of Salado Creek which also sepa-
rates it from Landfill 4B. It is approximately 14 acres in size. This
area-fill landfill is reported to have received construction debris from
1960 to until approximately 1975.

A landfill assessment was performed in 1994 and 1995 that included
geophysical and soil gas surveys, surface and subsurface soil sam-
pling, and monitoring well installation. Metals and SVOCs were
detected in surface soil samples at concentrations above maximum
background. Subsequently, groundwater sampling was performed,
which revealed metals above the MCL. Background concentrations
have not been established.

Exploratory trenching was completed in June 2000 for remedial

design purposes. In August 2000, surface debris and erosion control

measures were taken.

PROPOSED PLAN

FTSH-29 (paGE 2 OF 1)
LANDFILL 4A

STATUS

RRSE RATING:

Medium

CONTAMINANTS OF CONCERN:
Metals, SVOCs

MEDIA OF CONCERN:
Soil, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

R

FUTURE IRP PHASE:
RI/FS, LTM

Additional surface water and sediment samples will be taken. No further action is expected to be required
under ER,A. Any remedial actions are expected to be funded from other sources.

Fort Sam Houston - Installation Action Plan
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SITE DESCRIPTION

Landfill 6 is located within the south-eastern portion of FTSH. The
AEDB-R designation changed from FTSH-26 to FTSH-29. This
landfill is located west of Salado Creek and east of Garden Avenue.
The landfill is estimated to be 23 acres in size. This trench and fill
landfill is reported to have received domestic, construction, and
probable medical waste debris from the mid-1950s until 1973.

A landfill assessment was performed in 1994 and 1995 that included
a geophysical and soil gas surveys, surface and subsurface soil
sampling, and monitoring well installation. Metals and SVOCs were
detected in four surface soil samples, and VOCs in one subsurface
soil sample, at concentrations above maximum background. Subse-
guently, groundwater sampling was performed, which revealed
metals above the MCL. Background concentrations have not been
established.

Exploratory trenching was completed in June 2000 for remedial
design purposes. In August 2000, measures were taken to control
erosion.

PROPOSED PLAN

FTSH-29 (paGE 3 OF 1)
LANDFILL 6

STATUS

RRSE RATING:

Medium

CONTAMINANTS OF CONCERN:
Metals, SVOCs

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

R

FUTURE IRP PHASE:

RI/FS, LTM

Additional surface water and sediment samples will be taken. No further action is expected to be required
under ER,A. Any remedial actions are expected to be funded from other sources.

Fort Sam Houston - Installation Action Plan
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SITE DESCRIPTION

Landfill 7 is located within the south-eastern portion of FTSH. The
AEDB-R designation changed from FTSH-26 to FTSH-29. This
landfill is located west of Salado Creek and east of Garden Avenue.
An unnamed tributary of Salado Creek separates Landfill 7 from
Landfill 6. The landfill is estimated to be 22 acres in size. This trench
and fill landfill is reported to have received domestic, construction,
organic material and chemical, debris from the mid-1950s until 1979.
This site is currently being used to store plant mulch.

A landfill assessment was performed in 1994 and 1995 that included
geophysical and soil gas surveys, surface and subsurface soil sam-
pling, and monitoring well installation. Metals and SVOCs were
detected in surface soil samples at concentrations above maximum
background. Subsequently, groundwater sampling was performed,
which revealed metals above the MCL. Background concentrations
have not been established.

Exploratory trenching was completed in June 2000 for remedial
design purposes. In August 2000, surface debris was removed and
measures were taken to control erosion.

PROPOSED PLAN

FTSH-29 (pPaGE 4 OF 4)
LANDFILL 7

STATUS

RRSE RATING:

Medium

CONTAMINANTS OF CONCERN:
Metals, SVOCs

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

R

FUTURE IRP PHASE:

RI/FS, LTM

Additional surface water and sediment samples will be taken. No further action is expected to be required
under ER,A. Any remedial actions are expected to be funded from other sources.
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FTSH-30 (paGE 1 OF 5)

LANDFILLS 2, 3, 4B, AND 5

SITE DESCRIPTION

This site is comprised of 4 individual landfills that are located through-
out the eastern to the east-central portion of FSH. They include
Landfills # 2, 3, 4B, and 5. The 4 landfills cover ~43 acres. These
landfills were once used for disposal of unknown waste, as well as
domestic waste, construction debris, medical waste, and organic
debris.

See following pages for individual landfill site descriptions.

Exposed debris is found over most of the site.

PROPOSED PLAN

STATUS

RRSE RATING: Medium
CONTAMINANTS OF CONCERN:
Metals, POL, SVOCs, Medical Waste
MEDIA OF CONCERN:

Soil, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

RI/FS

FUTURE IRP PHASE:

RI/FS, RA, LTM

Continue investigations with waste characterization, develop conceptual site model. A consolidated landfill

cover will likely be required. Periodic cover maintenance will follow.
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SITE DESCRIPTION

Landfill 2 is located within the east central portion of FSH in the
Salado Creek floodplain. The AEDB-R designation changed from
FTSH-26 to FTSH-30. Its border with Landfill 3 is essentially indistin-
guishable. Itis estimated to be approximately 6 acres in size. This
trench and fill landfill is reported to have received both domestic and
construction debris from about 1954 until 1979.

A landfill assessment was performed in 1994 and 1995 that included
a geophysical survey, surface and subsurface soil sampling, and
monitoring well installation. Metals and TPH were detected in three
surface soil samples at concentrations above maximum background.
Subsequently, groundwater sampling was performed, which revealed
metals above the MCL. Background concentrations have not been
established.

Exploratory trenching was completed in June 2000 for remedial
investigation and design purposes.

PROPOSED PLAN

FTSH-30 (paGE 2 OF 5)
LANDFILL 2

STATUS

RRSE RATING: Medium
CONTAMINANTS OF CONCERN:
Metals, POL

MEDIA OF CONCERN:
Soil, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, RA, LTM

Continue investigations with waste characterization, develop conceptual site model. A consolidated landfill

cover will likely be required. Periodic cover maintenance will follow.
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SITE DESCRIPTION

Landfill 3 is located within the east central portion of FTSH in the
Salado Creek floodplain. The AEDB-R designation changed from
FTSH-26 to FTSH-30. Itis approximately 3.3 acres in size, however,
the exact size is unknown because the boundary between it and
Landfill 2 is indistinguishable. This trench and fill landfill is reported to
have received both domestic and construction debris until 1979.

A landfill assessment was performed in 1994 and 1995 that included
a geophysical survey, surface and subsurface soil sampling, and
monitoring well installation. Metals and TPH were detected in three
surface soil samples at concentrations above maximum background.
Groundwater sampling was performed, which revealed metals above
the MCL. Background concentrations have not been established.

Exploratory trenching was completed in June 2000 for remedial
investigation and design purposes.

PROPOSED PLAN

FTSH-30 (paGE 3 0OF 5)
LANDFILL 3

STATUS

RRSE RATING: Medium
CONTAMINANTS OF CONCERN:
Metals, POL

MEDIA OF CONCERN:
Soil, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, RA, LTM

Continue investigations with waste characterization, develop conceptual site model. A consolidated landfill

cover will likely be required. Periodic cover maintenance will follow.
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SITE DESCRIPTION

Landfill 4B is located within the east central portion of FTSH in the
Salado Creek floodplain. The AEDB-R designation changed from
FTSH-26 to FTSH-30. It is approximately 15 acres in size. This area-
fill landfill is reported to have received construction debris from 1960
to approximately 1975.

A landfill assessment was performed in 1994 and 1995 that included
geophysical and soil gas surveys, surface and subsurface soil sam-
pling, and monitoring well installation. Metals and SVOCs were
detected in two surface soil samples at concentrations above maxi-
mum background. Subsequently, groundwater sampling was per-
formed which revealed metals above the MCL. Background concen-
trations have not been established.

Exploratory trenching was completed in June 2000 for remedial
investigation and design purposes.

PROPOSED PLAN

FTSH-30 (pPaGE 4 OF 5)
LANDFILL 4B

STATUS

RRSE RATING: Medium
CONTAMINANTS OF CONCERN:
Metals, SVOCs

MEDIA OF CONCERN:
Soil, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, RA, LTM

Continue investigations with waste characterization, develop conceptual site model. A consolidated landfill

cover will likely be required. Periodic cover maintenance will follow.
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SITE DESCRIPTION

Landfill 5 is located within the east central portion of FTSH in the
Salado Creek floodplain and is currently designated under FTSH-26 in
AEDB-R, with possible redesignation to FTSH-30. The landfill is
estimated to be 19 acres in size. This trench and fill landfill is re-
ported to have received domestic, construction, and probable medical
waste debris from 1953 until 1975.

A landfill assessment was performed in 1994 and 1995 that included
a geophysical and soil gas surveys, surface and subsurface soil
sampling, and monitoring well installation. Metals, SVOCs, and TPH
constituents were detected in four surface soil samples at concentra-
tions above maximum background. Subsequently, groundwater
sampling was performed which revealed metals above the MCL.
Background concentrations have not been established.

Exploratory trenching was completed in June 2000 for remedial
design purposes.

PROPOSED PLAN

FTSH-30 (paGE 5 OF 5)
LANDFILL 5

STATUS

RRSE RATING: Medium
CONTAMINANTS OF CONCERN:
Metals, POL, SVOCs
MEDIA OF CONCERN:
Soil, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, RA, LTM

Continue investigations with waste characterization, develop conceptual site model. A consolidated landfill

cover will likely be required. Periodic cover maintenance will follow.
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Fort Sam Houston

MILITARY MUNITION RESPONSE
PROGRAM SITES
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FTSH-001-R-01
CHEMICAL DEFENSE TRAINING AREA

In the late 1930s, three chemical munitions magazines were located on what is now the northern parking lot at
the Army Medical Department Center and School (AMEDDC&S), just south of Harry Wurzbach Highway. Some
chemical defense exercises (gas mask drills) were conducted in this area before World War II. This 2.69 acre
area currently contains medical and office buildings. No information, on specific ordnance types used or UXO
responses at this range, was located during the records review.

FTSH-002-R-01
DODD FIELD SMALL ARMS RANGE

In 1888, a small arms target range was constructed in the western portion of a parcel of land just north of Fort
Sam Houston that would later become Dodd Field. The target butts were located just south of Rittiman Road
and east of Harry Wurzbach Highway in an area that is currently the Watkins Terrace family housing area. The
contours of the target butts are still portrayed on maps dated 1926 and 1940. The firing points were to the
south, with the 600-yard line east of Road S-43 and north of Dashiell road. Use of the range was likely discon-
tinued in 1915 with the construction of barracks, hangars, and a runway for the development of an aviation post
that operated until 1917. This closed range is 87.24 acres in size. No information, on specific ordnance types
used or UXO responses at this range, was located during the records review.

FTSH-003-R-01
MEADE FIELD

During the mobilization for WWI, this 114.82 acre area was a multi-use area used to train troops for combat.
This would have involved the use of grenades (smoke and practice), small arms and artillery simulators and
demolitions. Riot control agents were used between the 1960s and 1970s to simulate toxic chemical agents.
Through 1997, the area was used for operational readiness training for combat medics that involved aeromedi-
cal evacuations and the use of small arms, smoke and simulators.

Development of the area for other purposes began in 1941, when horse stables were constructed in the south-
west corner of the site. In 1961, the Charles Kelly Heliport was constructed in the northwest corner of Meade
Field. In 1991, a Recreational Vehicle Park was constructed in the northeast corner of the site. No information
was found during the record review concerning UXO responses at this site.

FTSH-004-R-01
1926 PISTOL RANGE

A 1926 training map shows a pistol range located south of Wilson Street along the extension of Chaffee Road
between Building 4193 and 4194 in the former Kelly AFB Annex. The approximate dates of use for this range is
1926 through 1938. No information, on specific ordnance types used or UXO responses at this range, was
located during the records review. Warehouses and office buildings are currently located on this former 31.84
acre range.
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FTSH-005-R-01
STAFF POST FIRING RANGE

The earliest known small arms firing range on Fort Sam Houston was located in the Staff Post area near the
intersection of Wilson Street and Liscom Road. The target butts would have been located near the west end of
Building 230. This range was in use from about 1876 to 1887 when troop strength at the installation varied
between 80 and 200 soldiers. The former site is approximately 615.1 acres in size. Part of the former firing
range contains office buildings, while the rest remains undeveloped. No information on specific ordnance types
used or UXO responses at this range was located during the records review.

FTSH-006-R-01
CHEMICAL WARFARE DEMONSTRATION AREA

In 1920, a chemical warfare demonstration was conducted in the area between Salado Creek and Garden
Street. An unknown number of 4-inch Stokes mortars and 8-inch Livens projectors, were fired during the dem-
onstration. The mortars fired thermite and white phosphorus rounds. The Livens projectors fired oil-filled incen-
diary drums and titanium tetrachloride rounds to simulate mustard gas. The range fan for the 200-yard Rifle
Range overlies this site. Total acreage of the area is 128.79 acres, and is currently as a recreation area. No
information was found during the record review concerning UXO resonses at this site.

FTSH-007-R-01
CLOSED PERSHING FIELD

During the mobilization for WWI, this area was a multi-use area used to train troops for combat. This would
have involved the use of grenades (smoke and practice), small arms and artillery simulators or demolitions. A
1926 training map depicts a machine gun range at the western end of Pershing Field. Records indicate that
from 19 July 1938 to 23 November 1938, the Machine Gun Range was redeveloped as a “1000 inch range” and
renamed the Humphrey-Maston Range. During the 1930s, a pistol range was opened just south of the
Humphrey-Maston Range in the western end of Pershing Field. The use of the range was discontinued in
November 1939. In 1955, the U.S. Modern Pentathlon Training Center moved to Fort Sam Houston. Shortly
thereafter, the former pistol range was designated as the Pentathlon Range. This 100.88 acre training area
was used from 1917 until approximately 1962. The current Fort Sam Houston Golf Course was constructed
over part of this former training area, while other parts of the area were used for landfills from 1953 to 1979, with
the rest remaining undeveloped. No information on specific ordnance types used or UXO responses at this
range was located during the records review.

FTSH-008-R-01
OLD PERSHING RANGE

This 4.93 acre small arms range was built in 1960 and was used until the replacement range, the New
Pershing Range, was built in 1970. The proximity of the National Guard Armory complex, built in 1974, limited
the amount and type of training conducted in this area. This former range area is currently the location of
Brooke Army Medical Center and office buildings. No information, on specific ordnance types used or UXO
responses at this range, was located during the records review.
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FTSH-009-R-01
FIRE TRAINING AREA

This 55.36 acre area is part of the land acquired for the construction of Camp Travis in 1917 to prepare for WWI
troop build-up; the western boundary of the training area was along the edge of the cantonment barracks. Camp
Travis later became part of Fort Sam Houston in 1922. The area was used primarily for small arms training from
1917 to 1945. A “recruit rifle range” was reported to have existed in 1940 towards the east end of the area but its
existence could not be verified during the review of available maps and records. The range fan for the former
200-yard rifle range also overlies this area. Afire station, fire training facilities, and softball fields are currently
located on a portion of this site. No information, on specific ordnance types used or UXO responses at this
range, was located during the records review.

FTSH-0010-R-01
PENTATHLON RANGE-TD

This 7.7 acre site is part of the range fan of the former Pentathlon Pistol Range and lies to the east of the current
installation boundaries. The Pentathlon Pistol Range was used from approximately 1930 through 1939, and then
again from 1955 until approximately 1962. Currently, this area is used for residential areas and undeveloped
flood plain. No information, on specific ordnance types used or UXO responses at this range, was located during
the records review. This property was never owned by the U.S. Army and is not being considered under the
FUDS inventory. U.S. Army use of this property ended in 1962.

FTSH-011-R-01
SALADO CREEK TRAINING AREA

In 1917, the area was used for WWI training that included grenades, mortars, and practice bombs from aircraft.
From 1946 to 1997, the 45.46 acre Salado Creek Training Area was used for individual training of medical
officers and enlisted personnel and unit training; primarily military police, and Army Medical Department organi-
zations. This training would have involved small arms, artillery simulators, smoke and practice grenades and
riot control agents. A 1926 training map shows a 200-yard rifle range located on the western edge of the Salado
Creek Training Area east of Salado Creek and south of the current bridge over the creek on Binz-Engelman
Road. The range is also depicted on site maps dated 1938, 1943 and 1951. This area is currently undeveloped.
No information on UXO responses at this range was located during the records review.

FTSH-012-R-01
200-YARD RIFLE RANGE

A 1926 training map shows a 200-yard rifle range located in the southern portion of the Salado Creek Training
Area east of Salado Creek and the current bridge over the creek on Binz-Engelman Road. The range is also
depicted on site maps dated 1938, 1943 and 1951. No information, on specific ordnance types used or UXO
responses at this range, was located during the records review. According to available records there is no
evidence of the range being used in 1951. The 0.89 acre area is currently an undeveloped area within the
floodplain of Salado Creek.
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FTSH-013-R-01
STONEWALL JACKSON FIELD-TD

This 76.13 acre site was formerly part of the Stonewall Jackson Field Training Area. During the mobilization for
WWI, this area was a multi-use area used to train troops for combat. From 1925 to 1931, the area was also
used as a practice bombing range for aircraft flying out of Dodd Field. Black powder practice bombs have been
found in Stonewall Jackson Field as recently as 1983. A 1926 Training Map does not depict any training areas
within this former area of Stonewall Jackson Field. In 1941, troop barracks were constructed in this area as part
of the Dodd Field Recruit Reception Center; barracks are still depicted on a 1956 map. The range fans for the
Humphrey- Maston Machine Gun Range and the Stonewall Jackson Field Pistol Range overlay this site. In 1980,
31.68 acres of this site was transferred to the Department ofVeterans Affairs for development as a National
Cemetery. In 1998, the remaining 45.10 acres of land was also transferred to the Department of Veterans Affairs
for further development of the National Cemetery. No information on UXO responses was located during the
record review. The FUDS program was checked to verify that this property was not included in the FUDS

inventory.
’ FTSH-015-R-01
LANDFILL 8B

The landfill (DSERTS Site FTSH-26), also known as the Explosive Ordnance Disposal area, is approximately
4.86 acres and is located to the east of the Pershing Firing Range. According to the March 2002 Installation
Action Plan and the May 2000 Site Characterization Work Plan, it is reported to have received construction
debris, and potentially exploded and unexploded ordnance from 1970 to 1985. The area was surface cleared by
a UXO team in 1999 and 2000 prior to geophysical surveys being conducted across the site. Only UXO-related
items that included hand grenade spoons, one empty M-16 mine casing and expended small arms rounds have
been located and removed; no UXO have been detected. The remedial investigation for Landfill 8B has recently
been completed under the IRP. The landfill is currently surrounded with an 8-foot chain link fence topped with
barbed wire. This site is not eligible for remediation under IRP.

FTSH-016-R-01
PISTOL RANGE-TD

The Pistol Range-TD is the 36.34 acre section of the original range fan of the Pistol Range that extends past the
installation boundary. A 1926 training map and a map dated May 1940 based on 1938 aerial photos depicts a
pistol range being located in the southeast corner of the Stonewall Jackson Field Training Area. The pistol range
does not appear on a map dated July 1943 or any other available historical maps. No information on specific
ordnance types used or UXO responses at this range was located during the records review. Currently, the
property contains the City of San Antonio Park and residential areas. This property was never owned by the U.S.
Army and is not being considered under the FUDS inventory. U.S. Army use of this property ended in 1943.

FTSH-017-R-01
STONEWALL JACKSON FIELD

During the mobilization for WWI, this 283.78 acre area was a multi-use area used to train troops for combat.
From 1925 to 1931, the area was also used as a practice bombing range for aircraft flying out of Dodd Field.
Black powder practice bombs have been found at the site as recently as 1983. The training area was also used
during WWII for various types of training including the use of practice landmines. The presence of the 4th Army
antenna farm in this area in 1947 would have limited the use of the training area as a live-fire training range. A
1926 training map and a map dated May 1940 based on 1938 aerial photos depicts a pistol range being located
in the southeast corner of the Stonewall Jackson Field Training Area. The pistol range does not appear on a
map dated July 1943 or any other available historical maps. No additional information on this pistol range was
located during the records review. The range fans for the Humphrey-Maston Machine Gun Range and the
Pentathlon Pistol Range also overlay Stonewall Jackson Field Training Area. Parts of this site are currently used
for utility/ground improvements and landfills, with the rest remaining undeveloped. No information on UXO

responses was located during the record review. _ _
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FTSH-018-R-01
TRENCH WARFARE COMPLEX

Beginning in 1917, this 65.77 acre area was used for combat training during the troop build up for WW 1. This
training included practice grenades, small arms, rifle grenades, smoke and demolitions. After 1970, training was
limited to field training exercises with small arms, simulators, and smoke and riot control agents. Training was
further curtailed in the area after 1974 with the construction of the National Guard Armory Complex in the north-
east portion of the site. Brooke Army Medical Center and office buildings are currently located on this former
training site. No information on UXO responses was located during the record review.

FTSH-019-R-01
1926 PISTOL RANGE-TD

The 1926 Pistol Range-TD is the 1.23 acre section of the original range fan of the 1926 Pistol Range that
extends past the installation boundary. A 1926 training map shows a pistol range located south of Wilson Street
along the extension of Chaffee Road between Building 4193 and 4194 in the former Kelly AFB Annex. The
approximate date of use for this range is 1926 through 1938. No information, on specific ordnance types used
or UXO responses at this location, was located during the records review. The property is currently used for
railroad right-of-way. This property was never owned by the U.S. Army and is not being considered under the
FUDS inventory. U.S. Army use of this property ended in 1938.

FTSH-020-R-01
200-YARD RIFLE RANGE-TD

The 200 Yard Rifle Range-TD is the 253.22 acre section of the original range fan of the 200 Yard Rifle Range
that extends past the installation boundary. A 1926 training map shows a 200-yard rifle range located in the
southern portion of the Salado Creek Training Area east of Salado Creek and the current bridge over the creek
on Binz- Engelman Road. The range is also depicted on site maps dated 1938, 1943 and 1951. According to
available records there is no evidence of the range being used in 1951. No information, on specific ordnance
types used or UXO responses at this range, was located during the records review. This former range is
currently used as a residential area and the San Antonio Country Club. This property was never owned by the
U.S. Army and is not being considered under the FUDS inventory. U.S. Army use of this property ended in 1951.

FTSH-021-R-01
DODD FIELD SMALL ARMS RANGE-TD

The Dodd Field Small Arms Range -TD is the 1153.47 acre section of the original range fan of the Dodd Field
Small Arms Range that extends past the installation boundary. In 1888, a small arms target range was con-
structed in the western portion of a parcel of land just north of Fort Sam Houston that would later become Dodd
Field. Use of the range was likely discontinued in 1915 with the construction of barracks, hangars, and a
runway for the development of an aviation post that operated until 1917. Light commercial development and
residential areas are currently located on this site. No information, on specific ordnance types used or UXO
responses at this range, was located during the records review. This property was never owned by the U.S.
Army and is not being considered under the FUDS inventory. U.S. Army use of this property ended in 1915.
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FTSH-022-R-01
STAFF POST FIRING RANGE-TD

The Staff Post Firing Range-TD is the 317.17 acre section of the original range fan of the Staff Post Firing
Range that extends past the installation boundary. The earliest known small arms firing range on Fort Sam
Houston was located in the Staff Post area near the intersection of Wilson Street and Liscom Road. This range
was in use from about 1867 to 1887. This area is currently used for commercial warehouses, railroad and utility
right-of-way. No information on specific ordnance types used or UXO responses at this range was located
during the records review. This property was never owned by the U.S. Army and is not being considered under
the FUDS inventory. U.S. Army use of this property ended in 1887.

FTSH-023-R-01
STAFF POST FIRING RANGE-TD2

The Staff Post Firing Range-TD2 is the 118.9 acre section of the original range fan of the Staff Post Firing
Range that extends past the installation boundary. The earliest known small arms firing range on Fort Sam
Houston was located in the Staff Post area near the intersection of Wilson Street and Liscom Road. This range
was in use from about 1876 to 1887. This area is currently used for residential and commercial activities. No
information on specific ordnance types used or UXO responses at this range was located during the records
review. This property was never owned by the U.S. Army and is not being considered under the FUDS inventory.
U.S. Army use of this property ended in 1887.

FTSH-024-R-01
STAFF POST FIRING RANGE-TD3

The Staff Post Firing Range-TD3 is the 0.79 acre section of the original range fan of the Staff Post Firing Range
that extends past the installation boundary. The earliest known small arms firing range on Fort Sam Houston
was located in the Staff Post area near the intersection of Wilson Street and Liscom Road. This range was in
use from about 1876 to 1887. A residential area is currently located on this property. No information on specific
ordnance types used or UXO responses at this range was located during the records review. This property was
never owned by the U.S. Army and is not being considered under the FUDS inventory. U.S. Army use of this
property ended in 1887.

FTSH-025-R-01
200-YARD RIFLE RANGE 2

A 1926 training map shows a 200-yard rifle range located in the southern portion of the Salado Creek Training
Area east of Salado Creek and the current bridge over the creek on Binz-Engelman Road. The range is also
depicted on site maps dated 1938, 1943 and 1951. According to available records there is no evidence of the
range being used in 1951. No information, on specific ordnance types used or UXO responses at this range,
was located during the records review. This 417.3 acre area currently contains the Base Exchange (BX),
Commissary, office buildings, and houses.
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FTSH-026-R-01
STAFF POST FIRING RANGE 2

The Staff Post Firing Range 2 is a 20.44 acre section of the original range fan of the Staff Post Firing Range.
The earliest known small arms firing range on Fort Sam Houston was located in the Staff Post area near the
intersection of Wilson Street and Liscom Road. The target butts would have been located near the west end of
Building 230. This range was in use from about 1876 to 1887. Warehouses and office buildings are currently
located in this area. No information on specific ordnance types used or UXO responses at this range was
located during the records review.

FTSH-027-R-01
PISTOL RANGE

The Pistol Range is the 34.89 acre section of the original range fan of the Pistol Range that extends past
Stonewall Jackson Field Training Area. A 1926 training map and a map dated May 1940 based on 1938 aerial
photos depicts a pistol range being located in the southeast corner of the Stonewall Jackson Field Training Area.
The pistol range does not appear on a map dated July 1943 or any other available historical maps. No informa-
tion on specific ordnance types used or UXO responses at this range was located during the records review.
Currently, the property contains the Fort Sam Houston Elementary School and High School, a football stadium
and a few residential areas.
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Fort Sam Houston

ER,A RESPONSE COMPLETE SITES
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FTSH-01

MOTOR POOL (BLDG 2510, 2511, 2512)

SITE DESCRIPTION

This site is located within the east central portion of FTSH and in-
cludes three buildings, 2510, 2511, and 2512. These buildings were
part of the overall motor pool complex that included nine buildings
where army vehicle repair and maintenance occurred. This motor
pool area was in operation from approximately 1941 until 1993, when
the operation was moved to a newly constructed central maintenance
facility. All of these buildings, including these three, were demolished
in the mid to late 1990s.

Based on the findings of the PA/SI conducted in 1998, no further
investigation is warranted.

The buildings have been demolished, therefore this site is response
complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Lead, POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

Response Complete - 1987

FTSH-06

PARKERIZATION (BLDG 371)

SITE DESCRIPTION

This site is located within the south central portion of FTSH and is
designated as Building 371 in the database. This 18,387 square foot
building was constructed in 1934 and was in operation until November
1992, when it was demolished to make way for the new Commissary/
PX facility. It formerly served as a maintenance shop for heavy
equipment repair and was designated as a SAS.

The building has been demolished and the site cleared, therefore it is
response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL, Lead

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RA

CURRENT IRP PHASE:
Response Complete - 1994
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FTSH-07

PRINTING (BUILDING 230)

SITE DESCRIPTION

This site is located within the south central portion of FTSH and is
designated as Printing Building 230 in the database. This building
formerly served as the post print shop and is currently being used as
the Thrift Shop. During its use as a print shop, it was also designated
as a SAS for small amounts of photographic chemical solvents, and
other solid and liquid wastes used in the printing process.

The PA/SI conducted in 1998 found no evidence of an environmental
release or any reports of leaks or spills, therefore additional investiga-
tions were not warranted.

The Thrift Shop was demolished.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Paint, Solvenrs

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RA

CURRENT IRP PHASE:
Response Complete - 1993

FTSH-13

PERSHING RANGE (PISTOL) BLDG 3500

SITE DESCRIPTION

This site is located within the east central portion of FSH and is
designated as the Pershing Pistol Range, Building 3500 in AEDB-R.
This firing range encompassed approximately 14 acres and was
divided into two separate areas: the pistol firing range and the explo-
sives and ordnance disposal (EOD) area, FTSH-26, Landfill #8B. The
pistol range was used as a small arms firing range from 1985 to
1996. The description of the EOD area is presented in FTSH-26.

A PA/SI was performed in 1998 that detected elevated lead levels in
the surface soil. A geophysical and UXO survey was performed in
early 1999, which identified a larger area than originally anticipated. A
lead removal, building demolition, and site restoration project was
completed in August 1999.

The TNRCC issued a Notice of Deficiency on July 5, 2000, requesting
additional discrete soil samples to be analyzed for total lead. In Sep-
tember 2000, this effort was completed and confirmed that no further
remediation is required. TCEQ approved of NFA.

STATUS

RRSE RATING:

Low

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RA, RA(O)
CURRENT IRP PHASE:
Response Complete - 2003
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FTSH-14

PESTICIDE STORAGE (BLDG 1874)

SITE DESCRIPTION

This site is located in the northeastern portion of FTSH and is desig-
nated as Pesticide Storage, Building 1874 in the database. The
single-story building was surrounded by a 6-foot chain link fence and
encompassed 3,100 square feet. It served as a maintenance shop for
equipment repair from 1941 until November 1992, when it was demol-
ished. It was also designated as a SAS.

According to the PA/SI performed in 1998, an environmental site
survey was performed at the facility in December 1992. The results of
the report suggested that lead and POL contamination was limited to
surface soil in the 3,100 square-foot facility area. The contaminated
soil was removed and disposed-of in August 1995.

The building has been removed and the site has been remediated,
therefore it is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL, Lead

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RA

CURRENT IRP PHASE:
Response Complete - 1995

FTSH-15

PCB STORAGE (BLDG 1171)

SITE DESCRIPTION

This site is located within the south-central portion of FTSH and is
designated as PCB Storage Building 1171 in the database. This
building was a wooden structure that served many purposes since its
construction. The building was last used from 1985 to 1989 as a
storage facility for an unknown quantity of various out-of-service and
spare industrial transformers, which contained oils with PCBs. The
transformers were reportedly stored in the south end of the building in
a concrete containment basin.

As indicated in the PA/SI conducted in 1998, an assessment and site
remediation was performed in 1994 that included building demolition
and the removal of 77 cubic yards of PCB-contaminated concrete.
PCB levels in the soil below the concrete were reported to be near or
below risk-based levels. The assessment report indicated that no
further remedial action was warranted at this location.

This site has been remediated, therefore it is response complete
under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Metals, POL, SVOCs, PCBs
MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA
CURRENT IRP PHASE:
Response Complete - 1994
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Fort Sam Houston

NON ELIGIBLE SITES
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FTSH-02

TRANS BRANCH MOTOR POOL

SITE DESCRIPTION

This site is currently active, therefore it is not eligible for ER,A funding.

This site is located within the south central portion of FTSH and is
considered the Transportation Motor Pool and designated Building
2432 in the database. This site serves as a motor pool and its pri-
mary activities are vehicle maintenance and repair. A preliminary
assessment was conducted on this site in 1991, after one UST failed
its tank tightness test. The USTs and contaminated soil were re-
moved along with the installation of monitoring wells. The PA/SI
recommended no further action.

This site is response complete under the IRP.

TEXAS NATIONAL GUARD MOTOR

This site is currently active, therefore it is not eligible for ER,A funding.

This site is located in the east-central portion of FTSH and is consid-
ered part of the Texas National Guard Motor Pool and designated
Building 3451 in the database. This building is actually numbered
3651. This facility serves as a motor pool, with its primary function
being vehicle storage, maintenance, and repair.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Lead, POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:

Response Complete - 1989

FTSH-03
POOL (BLDG 3451)

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL, Lead

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:
Response Complete - 1989

Fort Sam Houston - Installation Action Plan
Site Descriptions - Page 29



FTSH-04

USAR VEHICLE MAINTENANCE AREA (BLDG 1522)

SITE DESCRIPTION

This site is currently active, therefore it is not eligible for ER,A funding.

This site is located within the northern portion of FTSH and is consid-
ered part of the 90th Army Reserve Command (ARCOM) Mainte-
nance facility and designated Building 1522 in the database. The
primary activities conducted at this site are vehicle maintenance and
repair. Itis also designated as a SAS.

Based on the findings of the PA/SI conducted in 1998, there were no
known spills or releases of hazardous materials reported.

This site is response complete under the IRP.

SITE DESCRIPTION

This site is currently active, therefore it is not eligible for ER,A funding.

This site is located within the east central portion of FTSH and is
considered part of the 507th Maintenance Helipad unit and designated
Building 3521 in AEDB-R. This site formerly served as a motor pool,
with its primary activities being helicopter engine repair and general
maintenance. It is also designated as a SAS. This site is currently
being used by a mobile hospital unit with the Army Reserve.

Based on the findings of the PA/SI conducted in 1998, there is no
known environmental concern or evidence of improper chemical
usage at the site.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Lead, POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

Response Complete - 1989

FTSH-05
HELIPORT

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL, Lead, Solvents

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:
Response Complete - 1989
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FTSH-08

PHOTO LAB (BLDG 2000, 1031, 2376, 1450)

SITE DESCRIPTION

Building 1450 is currently active and the other buildings no longer
operate as photo labs, therefore it is not eligible for ER,A funding.

This site is comprised of four buildings located throughout FTSH and
is designated as Photo Lab, Buildings 1031, 1450, 2000, and 2376 in
the database. These buildings once contained laboratories that stored
and used photographic equipment, with the exception of Building
1450, which is still active.

Building 1031 is no longer in existence. The labs in building 2000 and
2376 no longer exist. The laboratory at Building 2376 was designated
as an SAS for laboratory chemical waste temporary storage, but was
abandoned in 1996.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Metals, Solvents

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:
Response Complete - 1989

FTSH-10

LAB OPERATIONS (BLDG 2840, 2841, 2630, 2657)

SITE DESCRIPTION

The site locations that remain are currently active, therefore this site
is not eligible for ER,A funding.

This site is comprised of four buildings located throughout FTSH and
is designated as Lab Ops, Buildings 2657, 2630, 2840, and 2841 in
the database. These buildings contain laboratories that utilized chemi-
cals in their daily operations. The veterinary laboratory in Building
2630 is currently designated as an SAS. Chemicals used in their
daily operations are stored in designated areas within the building
under fume hoods and in chemical resistant storage containers.

Based on the information obtained during the PA/SI conducted in
1998, there were no known reports of any chemical spills at any of the
buildings.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL, Lead

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:
Response Complete - 1989
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FTSH-11

LAB OPERATIONS (BLDG 2653, 2354, 2655, 2375)

SITE DESCRIPTION

This site is comprised of four buildings located within the south
central portion of FTSH and is designated as Lab Ops, Buildings
2354, 2375, 2653, and 2655 in the database. These buildings once
contained laboratories that utilize chemicals in their daily operations.

All of these buildings have been removed.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Metals, Solvents

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:
Response Complete - 1989

FTSH-12

RANGES (INDOOR, BLDG 605A, 606A)

SITE DESCRIPTION

These sites are not eligible for ER,A funding.

This site is located within the southwest portion of FTSH and is
designated as Indoor Ranges at Buildings 605A and 606A in the
database.

These ranges are inactive. All firing range functions have been trans-
ferred to Camp Bullis.

The site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Heavy Metals

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:
Response Complete - 1989
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FTSH-17

RAD WASTE STORAGE (BLDG 238, 1000, 1029, 1126)

SITE DESCRIPTION

This site is comprised of four buildings located throughout FTSH and
is designated as RAD Waste Storage, Buildings 238, 1000, 1029, and
1126 in the database. These buildings contained areas that once
stored radiological waste that was generated by the Brooke Army
Medical Center (BAMC) for medical purposes. In 1996, BAMC's
radiological operations were consolidated in the new facility located at
B3600.

To determine if there was any residual radioactivity remaining after
cessation of activities in these buildings, USACHPPM conducted a
survey during the period from January 1997 through February 1997.
The survey demonstrated that all of the buildings, with the exception
of the interior of Building 238, were in compliance with the appropriate
NRC guidelines for facilities released for unrestricted use.

In April 1998, a BAMC radiation protection officer conducted a radia-

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Low Level Radioactive Materials
MEDIA OF CONCERN:

Soil, Surface Water
COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:
Response Complete - 1989

tion and contamination survey of the interior of Building 238 and determined that there was no contamination
above survey method detection levels present in the building and deemed it radiological safe for entry.

These buildings have been decommissioned for radiological concerns. Therefore, this site is response com-

plete under the IRP.

FTSH-18

RAD WASTE STORAGE (BLDG 2376, 2630, 2653)

SITE DESCRIPTION

This site is comprised of three buildings located throughout FTSH and
is designated as RAD Waste Storage, Buildings 2376, 2630, and
2653 in the database. These buildings contained areas that once
stored radiological waste that was generated by the Brooke Army
Medical Center (BAMC) for medical purposes. In 1996, BAMC's
radiological operations were consolidated in the new facility located at
B3600.

To determine if there was any residual radioactivity remaining after
cessation of activities in Building 2376, USACHPPM conducted a
survey of this building along with others during the period from Janu-
ary 1997 through February 1997. This survey identified that there was
a refrigerator in room 306 that had measurable levels of radioactivity
and that the refrigerator would need to be removed to be in compli-
ance with NRC guidelines. In October 1999, the BAMC Health Phys-
ics Office conducted a survey and decontaminated the refrigerator.

These buildings have been decommissioned for radiological con-
cerns. Therefore this site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Low Level Radioactive Materials
MEDIA OF CONCERN:

Soil, Surface Water
COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:
Response Complete - 1989
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FTSH-19

FUEL STORAGE (BLDG 16, 1000, 2190)

SITE DESCRIPTION

This site is comprised of three buildings located throughout FTSH that
had underground storage tanks associated with them. They include
Buildings 16, 1000, and 2190 as designated in the database. All three
of these tanks were removed in January 1989. Two of these tanks
were replaced with aboveground storage tanks at Buildings 16 and
2190. There was no contamination discovered at any of the former
UST locations.

When these tanks were in use, they were not eligible for ER,A funding
for their removal.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:
Response Complete - 1989

FTSH-20

FUEL STORAGE (BLDG 2380, 2428, 2429)

SITE DESCRIPTION

This site is comprised of three buildings located throughout FTSH that
had underground storage tanks associated with them. They include
Buildings 2380, 2428, and 2429, as designated in the database. All
eight of the tanks were taken out of service in January 1992 to comply
with PST standards. All soil contamination discovered within the
former tankholds was removed, treated by thermodesorption, and
then applied to the top of the ammo bunkers located adjacent to B-
4197. When these tanks were in use, they were not eligible for ER,A
funding for their removal.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RA

CURRENT IRP PHASE:
Response Complete - 1992
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FTSH-21

FUEL STORAGE (BLDG 3520, 2912, 3002, 3880)

SITE DESCRIPTION

This site is comprised of four buildings located throughout FTSH that
had underground storage tanks associated with them. They include
Buildings 2912, 3002, 3520, and 3880 as designated in the database.
All four of the tanks were taken out of service in January 1992 to
comply with PST standards. All soil contamination discovered within
the former tankholds was removed, treated by thermodesorption, and
then applied to the top of the ammo bunkers located adjacent to B-
4197. When these tanks were in use, they were not eligible for ER,A
funding for their removal.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RA

CURRENT IRP PHASE:
Response Complete - 1992

FTSH-22

FUEL STORAGE (BLDG 1147, 1148, 1384, 1982)

SITE DESCRIPTION

This site is comprised of four buildings located throughout FTSH that
had underground storage tanks associated with them. They include
Buildings 1147, 1148, 1384, and 1982 as designated in the database.
All four of the tanks were taken out of service in January 1992 to
comply with PST standards. All soil contamination discovered within
the former tankholds was removed, treated by thermodesorption, and
then applied to the top of the ammo bunkers located adjacent to B-
4197. When these tanks were in use, they were not eligible for ER,A
funding for their removal.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RA

CURRENT IRP PHASE:
Response Complete - 1992
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FTSH-23

FUEL STORAGE (BLDG 2610)

SITE DESCRIPTION

This site is located within the south central portion of FTSH, which is
currently serving as the Post Exchange Service Station and is desig-
nated as Fuel Storage at Building 2610 in the databaes. This service
station had five underground storage tanks located there.

These tanks were removed in 1993 in order to comply with PST
standards. All soil contamination discovered within the former
tankholds was removed, treated by thermodesorption, and then
applied to the top of the ammo bunkers located adjacent to B-4197.
Four new, 10,000 gallon fiberglass USTs were installed in 1993 to
replace the removed tanks to the December 1998 PST standards.
This building is also designated as an SAS and utilizes a 500 gallon
AST for waste oil collection. When these tanks were in use, they
were not eligible for ER,A funding for their removal and replacement.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RA

CURRENT IRP PHASE:
Response Complete - 1994

FTSH-27

AMMO STORAGE (BLDG 4112, 4113, 4114, 4124, 4125)

SITE DESCRIPTION

This site is located within the south central portion of FTSH and is
comprised of five buildings designated as Ammunition Storage,
Building 4112, 4113, 4114, 4124, and 4125, in the database. They are
used to store unused and unexploded ordnance and munitions.
There is no knowledge of any release to the environment.

All of these buildings are currently active, therefore they are not
eligible for ER,A funding.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Explosives

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:
Response Complete - 1987

Fort Sam Houston - Installation Action Plan
Site Descriptions - Page 36



FTSH-28

AMMO STORAGE (BLDG 298)

SITE DESCRIPTION

This site is located within the southwest portion of FTSH and is
designated as Ammo Storage at Building 298 in AEDB-R. This
building was used to store unused ammunition and other ordnance.

There is no knowledge of any release to the environment.

This site is response complete under the IRP.

STATUS

RRSE RATING:

Not Evaluated

CONTAMINANTS OF CONCERN:
Explosives

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:
Response Complete - 1987
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Fort Sam Houston

OTHER SITES NOT INAEDB-R
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SITE DESCRIPTION

This site is located in the east-central portion of FTSH. It currently
does not have a AEDB-R designation. The field encompasses ap-
proximately 30 acres and is primarily used for training purposes.

Explosives have been detonated at the field as part of ongoing training
exercises.

Eleven surface soil samples were taken during the PA/SI that was
conducted in 1998. Metals and explosives were detected above
maximum background concentrations.

This site is currently inactive. Tentatively, FSH’s future plan is to
develop this site for Family Housing or other residential use.

Due to future land use, there may be a need for further investigation.
An evaluation will be made at that time whether to include in AEDB-R.

PERSHING FIELD
STATUS

CONTAMINANTS OF CONCERN:
Lead, Explosives

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED PHASE:

PA/SI

CURRENT PHASE:

None

FUTURE PHASE:

RI

ACID TANK BUILDING 2840

SITE DESCRIPTION

Building 2840 is located within the northwest portion of FTSH. There
are two acid neutralization tanks located at this building for use in the
adjacent medical training facility. Classroom laboratory sinks drain
into these tanks, which neutralize the acid with lime, before discharg-
ing into the nearby sanitary sewer system.

Nine subsurface soil samples were taken during the PA/SI that was
conducted in 1998. Metals, SVOCs, and pesticides were detected
above maximum background concentrations.

This building is currently active. The additional information requested
by the TNRCC was provided in the NOD response report dated
October 3, 2000.

There is no plan to further investigate this site, however the TNRCC
may request additional work be performed. A determination will be
made at that time whether to include in AEDB-R.

STATUS

CONTAMINANTS OF CONCERN:
Metals, SVOCs, Pesticides
MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED PHASE:

PA/SI

CURRENT PHASE:

Response Complete

FUTURE PHASE:

Unknown

Fort Sam Houston - Installation Action Plan
Site Descriptions - Page 39



FIRE TRAINING AREA BUILDING 3826

SITE DESCRIPTION

The Fire Training Area, Building 3826, is located within the southeast
central portion of FTSH. It consists of a four story concrete block
building and concrete slab, which is periodically used for fire-fighting
training and rescue operations. This training area measures approxi-
mately 250 x 250 feet and is surrounded by a locked chain-linked
fence.

Seven surface soil samples were taken during the PA/SI that was
conducted in 1998. Metals were detected above maximum back-
ground concentrations.

This site is currently an active training area.

There is no current plan for further investigation of this site. In the
event that FSH ceases training operations at this facility, demolition
may be required. An evaluation will be made at that time whether to
further investigate the site and its eligibility for ER,A funding.

STATUS

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

COMPLETED PHASE:

PA/SI

CURRENT PHASE:

None

FUTURE PHASE:

Unknown

HAZARDOUS WASTE STORAGE AREA

SITE DESCRIPTION

The Hazardous Waste Storage Area, Building 4226, is located in the
southern portion of FTSH. It was being used as a hazardous waste
interim storage facility for FTSH. The facility measures approximately
30 x 60 feet with a chain-linked fence topped with barbed wire. When
in-use, hazardous waste was stored on concrete and bermed slab.

Six surface soil samples were taken during the PA/SI that was con-
ducted in 1998. Pesticides, metals, and SVOCs were detected above
maximum background concentrations.

This building was demolished in 2000. Additional soil sampling was
performed in response to the TNRCC letter dated November 29,
2000, and results provided to the TNRCC in February 2001.

There is no plan to further investigate this site. However, if the
TNRCC requires additional work, a determination will be made at that
time whether to include the site in AEDB-R.

BUILDING 4226

STATUS

CONTAMINANTS OF CONCERN:
Pesticides, Metals, SVOCs
MEDIA OF CONCERN:

Soil

COMPLETED PHASE:

PA

CURRENT PHASE:

None

FUTURE PHASE:

Unknown
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FORMER MEDICAL WASTE INCINERATOR

SITE DESCRIPTION

The Former Medical Waste Incinerator, Building 3824 is located within
the southeast-central portion of FSH. This site consisted of an aban-
doned office and a concrete structure where two incinerators once
operated. This site is currently enclosed by a chain-linked fence.

Records indicate that the incinerator operated from 1976 until 1991
and included medical waste from operating rooms and laboratories.
The ash was disposed of at an off-site facility. The facility was later
used to treat, by thermal desorption, POL-contaminated soil from
UST locations.

Seven surface soil and eleven sub-surface soil samples were taken
during the PA/SI that was conducted in 1998. Metals were detected at
concentrations above the soil to groundwater Tier 1 PCL. None of the
metals were detected above the total combined soil Tier 1 PCL.

The incinerator was demolished in 1999 and based on the results of
the PA/SI, FSH is recommending NFA for this site.

There is no plan to further investigate this site. However, if the
TNRCC requires additional work, a determination will be made at that
time whether to include the site in AEDB-R.

BUILDING 3824

STATUS

CONTAMINANTS OF CONCERN:
TPH, Metals, SVOCs

MEDIA OF CONCERN:

Soil

COMPLETED PHASE:

PA/SI

CURRENT PHASE:

None

FUTURE PHASE:

Unknown
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Schedule

PAST MILESTONES

1980
Received RCRA Hazardous Waste Part A Permit, November 1980

1982
Installation Assessment for Ft Sam Houston and Camp Bullis was performed

1984
Received a letter from the Texas Department of Health on February 3, terminating FSH'’s interim status

1987
Inception year of Installation Restoration Program

1989
Site Assessment Report for Building 330 was prepared
RA of USTs at FTSH-19, Fuel Storage

1990
Confirmation study on Pesticide Storage Building 1134.

1991
Site Assessment at FTSH-02, Transportation Motor Pool

1992

An environmental site survey was performed at FTSH-14, Building 1874
Contamination assessment study at Soil Remediation Site, Building 3824
Completed RA at FTSH-06, Parkerization

RA of USTs at FTSH-20, FTSH-21 and FTSH-22, Fuel Storage

1993
RA of USTs and installation of new USTs at FTSH-23, Fuel Storage (Bldg 2610) was performed

1994

Completed REM/RA on FTSH-06, FTSH-15, and FTSH-23

Oil and Hazardous Substances Emergency Contingency Plan prepared
Oil and grease trap sampling and evaluation

Performed Landfill assessment at Fort Sam Houston and Camp Bullis

1995

Completed REM/RA on FTSH-14

Assessment and Evaluation of FTSH-15, PCB Storage Area, the Mercury Spill at the WTP, Hazardous Waste
Storage Area Building 4226, Medical Incinerator, 2500 Block buildings, and oil/water separator needs for
Ft Sam Houston and PQL sites.

Completed and submitted the Fort Sam Houston and Camp Bullis Landfill Assessment Report

Pollution Prevention Plan submitted

Began building removals in the 2500 area, FTSH-01

1996

Groundwater Monitoring and quarterly results report for Ft Sam Houston was prepared
Fort Sam Houston - Installation Action Plan
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Schedule

PAST MILESTONES

Preliminary Assessment of the Pershing Firing Range and EOD area

1997
Performed the Facility-Wide PA/SI
Radioactive Waste survey performed on FTSH-17 and FTSH-18 buildings

1998
PA/SI report was finalized and submitted

1999

Received No Further Remedial Action is planned under Superfund letter dated June 16, 1999
Completed Remedial Action on FTSH-13, Pershing Firing Range

UXO and geophysical survey at EOD area, Landfill 8B

Commenced RA fieldwork at FTSH-26, Landfill 10

2000

Received a Notice of Deficiency - July 5, 2000, FSH response package dated October 3, 2000

Received a Notice of Violation — August 18, 2000

Performed additional soil sampling at Building 4226 in response to TNRCC letter dated November 29, 2000

Exploratory trenching was completed in June 2000 for remedial investigation and design purposes on Landfills
2,3,4A,4B, 5, 6,7 and 8A

Complete RA fieldwork at FTSH-26, Landfill 10 and 12

Limited surface debris removal at Landfill 4A and installed erosion control measures at Landfill 6 and 7

Performed Site Characterization in June 2000 and submitted an APAR in December 2000 on Landfill 8B.

2001

Submitted the Additional Confirmation Sampling Report Addendum to Remedial Action Report Soil Removal
Pershing Firing Range Remediation.

Submitted Draft APAR documents on Landfills 10 and 12 in June 2001.

2002
Submitted Final APAR documents on Landfills 10 and 12 to TNRCC.
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Schedule

NO FURTHER ACTION

The following sites currently require no further action:
FTSH-01, Motor Pool (Bldgs 2510, 2511, 2512

FTSH-06, Parkerization (Bldg 371)

FTSH-07, Printing (Bldg 230)

FTSH-13, Pershing Range (Pistol), Bldg 3500

FTSH-14, Pesticide Storage (Bldg 1874)

FTSH-15, PCB Storage (Bldg 1171)

The following sites are not ER,A eligible and require no further action at this time:
FTSH-02, Trans BR Motor Pool

FTSH-03, Texas National Guard Motor Pool (Bldg 3451)

FTSH-04, USAR Vehicle Maintenance Area (Bldg 1522)

FTSH-05, Heliport

FTSH-08, Photo Laboratory (Bldg 2000, 1031, 2376, 1450)
FTSH-10, Laboratory Operations (Bldg 2840, 2841, 2630, 2657)
FTSH-11, Laboratory Operations (Bldg 2653, 2354, 2655, 2375)
FTSH-12, Ranges (Indoor, Bldg 605A, 66A)

FTSH-17, Radiological Waste Storage (Bldg 238, 1000, 1029, 1126)
FTSH-18, Radiological Waste Storage (Bldg 2376,2630,2653)
FTSH-19, Fuel Storage (Bldg 16, 1000, 2190)

FTSH-20, Fuel Storage (Bldg 2380, 2428, 2429)

FTSH-21, Fuel Storage (Bldg 3520, 2912, 3002, 3880)

FTSH-22, Fuel Storage (Bldg 1147, 1148, 1384, 1982)

FTSH-23, Fuel Storage (Bldg 2610)

FTSH-27, Ammunition Storage (Bldg 4112,4113,4114,4124,4125)
FTSH-28, Ammunition Storage (Bldg 298)

Fort Sam Houston - Installation Action Plan
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Ft Sam Houston IAP Schedule

(Based on the Cost to Complete current funding constraints

# SITE NAME PHASE FYO05 FY06 FYO7 FY08 FY09 FY10+
FTSH-26 | Landfills 8A, 8B, 10, 12 LTM
FTSH-29 | Landfills 4A, 6, and 7 RI/FS
LTM
FTSH-30 | Landfills 2, 3, 4B, and 5 RA
LT™M

Camp Bullis - Installation Action Plan
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COMPLETED REM/IRA/
RA:

CURRENT REM/IRA/RA:

FUTURE REM/IRA/RA:

Remedial Action at FTSH-06, Parkerization
Remedial Action at FTSH-14, Pesticide Storage
Remedial Action at FTSH-15, PCB Storage Area
Remedial Action at FTSH-19, Fuel Storage
Remedial Action at FTSH-20, Fuel Storage
Remedial Action at FTSH-21, Fuel Storage
Remedial Action at FTSH-22, Fuel Storage
Remedial Action at FTSH-23, Fuel Storage
Removal Action at FTSH-13, Pershing Firing Range
Removal Action at FTSH-26, Landfill 10
Removal Action at FTSH-26, Landfill 12

RA at FTSH-30

None

Remediation Activities

Fort Sam Houston - Installation Action Plan
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Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

Currently there is no organized community involvement for Fort Sam Houston. In the past, the Public Affairs
Office, which is the proponent for establishing a RAB, determined that a RAB was not necessary. However,
due to recent developments, FSH is evaluating community involvement options and will take the appropriate

measures to ensure that it meets CERCLA requirements for public involvement during IRP investigations and
cleanup actions.

Fort Sam Houston - Installation Action Plan
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